

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

R&B Deptt –Nizamabad District –Widening and Improvements to Nizamabad-Narsi road from Km 10/2 to 40/2 in Nizamabad District under Corenet Plan Scheme- Revised Administrative Sanction -Accorded – Orders – Issued.

-----

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

**G.O.Rt.No. 35,**

**Dated:21-01-2015**

Read the following:

- 1.G.O.Rt.No.83, TR&B(R.IV)Deptt. Dt.19.01.2013.
- 2.From the C.E(R&B)CRN&MD,APRDC,Hyd.,  
Lr.No.98698/GM/EE/DEE7/AEE20/2012, Dt.18.02.2014.
- 3.From the Engineer-in-Chief(R&B)S.R&CRN, Lr.No.  
98698/ENC/DCE®/EE(CRN)/DEE 10/AEE 4/2014, Dt.14.08.2014.

\*\*\*

**ORDER:**

In the letter 2<sup>nd</sup> read above, the Chief Engineer(R&B)CRN, Hyderabad, has stated that Government have accorded Administrative sanction vide G.O.1<sup>st</sup> read above for the work of "Widening and improvements to Nizamabad-Narsi road from 10/2 to 40/2 in Nizamabad District" for an amount of Rs 30.00 Crores. The work involves the widening of carriageway from 6.10m to 14.00 m with a median of 1.50 m within the reaches km 10/2 to 11/2 ,12/2 to 13/2, 19/0 to 22/6,24/0 to 26/0, Km29/2 to 30/0,and 30/650 to 33/0 The Balance reaches from km 11/2 to 12/2,13/2 to 19/0 are takenup for widening from 6.10m to 10.0 ,i.e, 2 lane road with 1.5m wide paved shoulders on eitherside. The complete reach from km 10/2 to 33/0 is being widened to four lane except Km 11/2 to 12/2,13/2 to 19/0 and km 23/2 to 24/0, in which the reach from Km 11/2 to 12/2 passes on tank bund portion.

**2.** He has also stated that, public representatives have requested to widen the left over reaches from Km 13/2 to 19/0 and Km 23/2 to 24/0, to 14.00m width. The additional cost due to the proposal is about Rs 5.00 Crores.

**3.** He has further stated that there are certain deviations in the original work which includes the change of diameter of pipe culvert to 1.00m as against the 0.60m already provided in the original estimate. Also due to tender excess of 1.09% and increased price adjustment etc., the likely value of work with the revised scope of work now being recommended works out to Rs 35.65 Crores, which is more than 15% over the original sanctioned estimate of Rs 30.00 Crores.

**4.** In view of the circumstances, the Engineer-in-Chief (R&B) S.R&CRN, Hyd., has requested the Government to accord Revised Administrative Sanction for the work of Widening and Improvements to Nizamabad-Narsi road from 10/2 to 40/2 in Nizamabad District, for an amount of Rs.35.65 Crores, against sanctioned amount of Rs.30.00 Crores vide G.O.Rt.No.83, TR&B(R.IV)Deptt, Dt:19.01.2013, under Corenet Plan Scheme.

**5.** After careful examination of the matter, Government hereby accord Revised Administrative Sanction for the work of Widening and Improvements to Nizamabad-Narsi road from 10/2 to 40/2 in Nizamabad District, for an amount of Rs.35.65 Crores, instead of sanctioned amount of Rs.30.00 Crores vide G.O.Rt.No.83, TR&B(R.IV)Deptt, Dt:19.01.2013, under Corenet Plan Scheme.

(P.T.O)

**6.** The amount sanctioned in Para (5) above, shall be met from the Head of account -5054-Capital outlay on Roads and Bridges-04 -District and other Roads-MH800- Other Expenditure-GH 11-Normal State Plan- SH(33)-Core net Works Roads (works)-530-Major works-531-Other Expenditure.

**7.** The Engineer-in-Chief(R&B)State Roads & CRN, Hyderabad, shall take further action in the matter accordingly and he is directed to follow the procedure in entrustment of the additional scope of works.

**8.** These orders issues with the concurrence of Finance (EBS-X) Department vide their U.O.No.104/06/A1/EBS-X/15, Dt.12.01.2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

SUNIL SHARMA  
SECRETARY TO GOVERNMENT

To,

The Engineer-in-Chief(R&B)S.R,CRN&R.S.W, Hyderabad.

Copy to:

The Accountant General, Telangana, Hyderabad.

The Director of Works & Accounts, Telanagana, Hyderabad.

The Pay & Accounts Officer, Telangana, Hyderabad.

The P.S to M(R&B)

P.S to Secretary to TR&B.

The Finance(EBS-X) Department.

Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER